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CONTRACT CHANGE ORDER
UTAH DIVISION OF'OIL, GAS AND MINING

1594 West North Temple, Suire 1210, p.O. Box 145801
Salt Lake City, Utah 84114-5801

To: VCM Construction
Address: Attention: Vincent Clark Maninez

P.O. Box 884
Kamas, Utah 84036

Date: February 5, 1997

Project Ntme: Silver Reef Project
Reclamation Construction:

- 5M Inc. Demolition
ProjectNumber: AMR/053/903
ContractNumber: 96-644I
Change Order No- 10

Vendor Number:
Commoditv Code:

10903 c
91223

5M Inc. Demolition (Bond Forfeiture Reclamation) within the silver Reef proie{rt Site:

Fund Agency org Approp.
Unit

Activity
(Mine)

Grant
Category

Project or Job

746 560 9r93 XGRD NF5MD 09 B

QUANTITIES, UNIT PRICES, SCHEDULE. ETC.

You are hereby requested to comply with the following changes from the contract plans and specifications:

1 . 5M Inc. Demolition: (Bond Forfeiture Reclarnation)
Demolish and clean up designated modern mining features at the 5M Inc. site in
accordance with the attached amendments to the specifications, Section 0301: Silver
Reef (5M, Inc.) Demolition and Clean-up, and the following schedule of costs.
Accounting note:
Payment for this work shall be charged to the reclafintion bond forfeited to the
Division of Oil, Gas and Mining by 5M Inc. (Silver Reef Bond Reclamation).
FI-NET codes:
Fund: 746, Agency= 560, Org: 9193, Activity: XGRD, Project: NF,MD 09 N.

Demolition & Clean-up Items:
5M-18: Asphalt Pad & Concrete Footers-- Processs Area
5M-19: Asphalt Pad-- Trommel Area
5M-20: Asphalt Pad-- Northwest Leach Pad
5M Inc. Demolition Subtotal

2. 5M Inc. Demolition: (Bond Forfeiture Reclamation)
Delete demolition and clean-up of designated modern mining features at the 5M Inc. site
that have been removed by another party from the scope of work in accordance with the
following schedule of costs.
Accounting note:
This work shall be deobligated from the reclamation bond forfeited to the
Division of Oil, Gas and Mining by 5M Inc. (Silver Reef Bond Reclamation).
FI-NET codes:
Fund: 746, Agency: 560, Org: 9193, Activity: XGRD, Project: NF,MD 09 N.

Demolition & Clean-up item to be deleted:
5M-3: Pachuca Tanks: ($10,867.00)

$5,865.00
$3,30s.00
$2.415.00

$ I r ,s85.00
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3. Site PH3: (Bond Forfeiture Reclamation)
Explosives magazine response: Field Work Authorization No. 2 (copy artached).
Payment for this work shall be charged to the reclanntion bond forfeited. to the
Divlsion of Oil, Gas and Mining by 5M Inc. (Silver Reef Bond Reclamation).
FI-NET codes:
Fund: 746, Agency= 560, Org: 9193, Activiry: XGRD, Project= NF,MD 09 N.

4. 5M Inc. Demolition Performance/Pavment Bonds (Bond Forfeiture Reclamation):
Increase in bonds for the additional demolition work authorized by this change order.
$928.00 net increase in work @ 4%
Accounting note:
Payment for this work shall be charged to the reclamation bond forfeited. to the
Division of Oil, Gas and Mining by 5M Inc. (Silver ReeJ Bond Reclamation).
FI-NET codes:
Fund: 746, Agency= 560, Org: 9193, Activity: XGRD, Project= NF|MD 09 N.

Net change in the contract price due to this order:

AMR/053/903

$210.00

$37.00

$ 965.00

THE SUM OF $ 965.00 IS HEREBY ADDED TO THE TOTAL CONTRACT PRICE OF
$458.856.00 , AND THE TOTAL ADJUSTED CONTRACT PRICE TO DATE THEREBY IS
$459.821.00 . THE TIME FOR COMPLETION OF THE CONTRACT IS INCREASED By g

CALENDAR DAYS. woRK SHALL BE COMPLETED BY March 1. 1992 . CONTRACT SHALL
EXPIRE oN June 30. 1997 . THIS DOCUMENT SHALL BECOME ATTACHED To AND BEcoME
AN AMENDMENT TO THE CONTRACT AND ALL PROVISIONS OF THE CONTRACT WILL
APPLY HERETO.

Approved by
Contract Rep:

Approved by
AMR Admin:

Approved by
Minerals Prgm:

Accepted by
Contractor:

Approved by
DOGM Budget Off:

Approved by
DOGM Director:

Approved by
Divn Purchasing:

Approvcd by
Divn of Finance:

Da.r": Ll,s,t?11
X'uu,.,<. i,ro".c,..pu1", ') - 5 -.T t

Da&:Z'5*7V
oarc: 2- f- 77
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The following text is incorporated into the contract specifications in the places indicated:

AMR/053/903

Section 0301

SECTION O3O1

SILVER REEF (5M, INC.) DEMOLITTON & CLEAN-UP

PART 4 - EXECUTION (SILVER REEF SITE SPECIFIC)

4.02 STRUCTURE LOCATIONS AND DESCRIPTIONS

B. Descriptions and approximate dimensions of each modern structure are provided below. Descriptions
are based on conditions prior to the EPA reclamation work and rny not reflect current conditions.
Locations of the structures are presented on the afiached map.

5M-18 Asphalt Pad & Concrete Footers-- Process Area- an irregularly shaped flat asphalt pad at the
south end of the 5M Inc. facility covering an area approximately 30,000 square feet. The
asphalt is approximately 4-6 inches thick. Within the area arc 27 concrete pads or footers that
previously supported structures 5M-8 through 5M-13 (now removed). The area contains an
estimated 500 cubic yards of asphalt and 100 cubic yards of concrete (based on neatline
dimensions and assuming I foot thickness for the concrete).

5M-19 Asphalt Pad-- Trommel Area- a more or less rectangular asphalt pad approximately 80 feet by
220 feet. The asphalt is approximately 4-6 inches thick. The northem third (about 80 feet) of
the pad is covered with piles of coarse rock ore. Much of the southem part of the pad is
covered with a thin layer of soil and is obscured from view. The full pad area contains an
estimated 260 cubic yards of asphalt (based on neatline dimensions).

5M-20 Asphait Pad-- Northwest Leach Pad- a specific designated subsection of the larger expanse of
aspha.lt that constitutes the underliner of the heap leach pad (5M-5) and its perimeter roadway.
5M-20 is an area approximately 50 feet by 15 feet at the north end of rhe heap leach that is
currently sloped to allow surface runofT to flow into the heap leach.

4.03 EXECUTION

A. Demolition and Clean-up Demolish, clean-up, and dispose of designated structures, equipment, tanks,
trash, and debris associated with the modern 5M heap leach facility in accordance with Section 0240:
Demolition and Clean-up. and as follows:

l. Structures to Demolish: Demolish the following items:
5M-18 Asphalt Pad & Concrete Footers-- Proccss Area
5M-19 Asphalt Pad-- Trommel Area
5M-20 Asphalt Pad-- Northwest Leach Pad
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AMR/053/903

Section 0301

2. Strustures to Remain on Site: Do not demolish or remove the following items:
5M-3 Pachuca Tanks (removed by another party)

3. 5M-18: Asphalt Pad & Concrete Footers-- Process Area. Strip the asphalt pad to the underlying
native soils ald bury the material. Remove the concrete foote$ to the underlying native soil, brcak
up the concrete into manageable rubble, and bury the material. Asphalt and concrete shall be
buried in a trench excavated at the toe of the slope to the west of the pad, as directed onsite by
OWNER. Concrete and asphalt rubble may be buried together, but shall be mixed with soils to be
free of void spaces. The asphalt and concrete shall be covered by a minimum of four feet of clean
soil/rock fill. Holes resulting from the removal of deep footers may need to be filled. Grade the
pad area and burial pit location to blend with the surrounding topography and to drain freely.
Excavate and remove the CMP culvert and concrete headwall at the southwest end of the area.
Grade a broad swale from the flat area to rhe headwall location its necessary and as directed by
owNER to provide drainage. Revegetate all disturbance resulting from this activity.

4' 5M-19: Asphalt Pad-- Trommel Area. Strip the asphalt pad to the underlying narive soils and bury
the material. The northem limit of the removal shall be the southern edge of the ore stockpiles.
Asphalt shall be buried in a trench excavated at the toe of the slope to the west of the pad, as
directed onsite by OWNER. Asphalt rubble shall be mixed with soils to be free of void spaces.
The asphalt shall be covered by a minimum of four feet of clean soil/rock fill. Construct a soil
berm 2 feet high along the south edge of the ore stockpile (approximately 10O feet long). Perform
incidental grading (berm or ditch construction) as directed to contain stockpile runoff and divert
runoff from the ore stockpile. Grade the pad area and burial pit location to blend with the
surrounding topography and to drain freely. Grade a broad swale in the dirt road east of the pad
area as directed by OWNER to allow runoff to drain across the road. Revesetate all disturbance
resulting from this activity.

5. 5M-20: Asphalt Pad.- Northwest Leach Pad. Strip the asphalr pad to the underlying native soils
and bury the material with asphalt from 5M-4 or 5M-18. Grade the pad area to blend with the
surrounding topography and to drain freely away from the heap leach. Construct a drainage ditch
two feet deep by approximalely l0 f'eet wide;md approxiately 100 feet long as directed by OWNER
to divert surface runoff away from the leach pad and east towards the 5M-4 area. Line the ditch
with a minimum l2-inch thickness of coarse rock obtained locally from sites approved by OWNER.
Revegetate all disturbance resulting from this activity.

END OF SECTION O3OI
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LOCATION MAP OF 5M SITE FEATURES:

5M-18 Area: Layout and Reclamadon plan

AMR/053/903

Section 0301

Scale: 1 inch : 100 feet

(l,ocations are approximate. Exact locations will be as direcred by owNER in the field.) NORTH
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AMR/053/903

Section 0301

I inch : 100 feet
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LOCATION MAP OF 5M SITE FEATURES:

5M-19 and 5M-20 Area: Layout and Reclamation plan Scale:

(l,ocations are approximate. Exact locations will be as directed by owNER in the freld.)
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" '.98h[*orronuo.r, o
1203 . (3 Triod Cenler . Suite350. Solt Loke City. tJI 8.418G 801) 538-5340

FIEI.D WORK AUTHORIZATION

nvnl Q{3_y 4:r3 rcc,
Use this form to outhorize minor work chonges not exceeding S5O0 per ifem, Field outhorized chonges in coniroct price

or completion time must be followed by o formol chonge order within two weeks.

conrrocror Uf y{ C-*rgre.^gr*J conrroct ^" 4c.--c**,+l

rtepresentotle C:-NLQ P\tk{?tftxJ7Z

Project nome

-Field 

outhorizotion no. 
'L

You ore requested to comply with the following chonges in controct plons ond specificortons.

llem No. Increose/Decreose
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Nel chonge in con+roct price.

This documer sholl be
opply hereto.

()

Approved by Owner represenlotive

Approved by Controctor
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